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Draft Environmental Impact Statement

D01-1 Submit Notice of Intent to UDOT for review 3 01JUL04 05JUL04
D01-2 Submit NOI to FHWA for review 3 06JUL04 08JUL04
D01-3 Submit NOI to Federal Register 5 09JUL04 15JUL04
D02 Send letters to Cooperating Agencies 20 16JUL04 12AUG04
D03 Conduct Project Scoping 50 13AUG04 21OCT04
D03-1 Public Open House #1 0 24SEP04
D04 Perform appropriate technical studies 160 22OCT04 02JUN05
D05 Prepare the DEIS 180 22OCT04 30JUN05
D05-1-1 Develop Purpose & Need 30 22OCT04 02DEC04
D05-1-2 UDOT review of Purpose & Need (Region level) 5 03DEC04 09DEC04
D05-1-3 Consultants incorporate comments on P&N 2 10DEC04 13DEC04
D05-1-4 UDOT Review of Purpose & Need (Complex level) 5 14DEC04 20DEC04
D05-1-5 Consultants Incorporate Comments 2 21DEC04 22DEC04
D05-1-6 FHWA Review of  Purpose & Need 10 23DEC04 05JAN05
D05-3 Identification of Alternatives 60 22OCT04 13JAN05
D05-3-1 UDOT Review of Alternatives (Region level) 2 14JAN05 17JAN05
D05-4 FHWA Review of Alternatives 10 18JAN05 31JAN05
D05-5 Public Open House #2 0 25FEB05
D05-6 Alternatives Screening Phase 1 30 25MAR05 05MAY05
D05-7 Alternatives Screening Phase 2 30 20MAY05 30JUN05
D06 QC/QA and Review of DEIS 95 01JUL05 11NOV05
D06-1 Consultant QC of DEIS 10 01JUL05 15JUL05
D06-2 UDOT review of DEIS (Region level) 15 18JUL05 05AUG05
D06-3 Revisions to DEIS and Review by UDOT (Complex) 30 08AUG05 16SEP05
D06--3-1 Consultants Revisions to DEIS 10 19SEP05 30SEP05
D06-4 FHWA Review of DEIS 30 03OCT05 11NOV05
D06-4-1 Consultant Revisions to DEIS 5 14NOV05 18NOV05
D06-5 FHWA Legal Sufficiency Review 30 05DEC05 13JAN06
D06-5-1 Consultant Revisions to DEIS 10 16JAN06 27JAN06
D07 Print & transmit copies of DEIS to FHWA, etc 10 30JAN06 10FEB06
D07-1 Publish Notice of Availability 10 13FEB06 24FEB06
D08 Schedule Public Hearing 10 13FEB06 24FEB06
D09 Advertise & hold Public Hearing 50 27FEB06 05MAY06
D10 Comment period 35 03APR06 19MAY06
D10-1 Compile and Address Comments 60 22MAY06 14AUG06
D10-2 UDOT Review of Comments & Responses 15 15AUG06 04SEP06
D10-3 Revisions to Comment Responses 15 05SEP06 25SEP06
D10-4 UDOT Review of Comments & Responses (Complex) 10 26SEP06 09OCT06
D10-5 Revisions to Commments & Responses 2 10OCT06 11OCT06
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D10-6 FHWA Review of Comments & Responses 30 12OCT06 22NOV06
D11 Submit public hearing transcript to FHWA 10 23NOV06 06DEC06
D12 Prepare resolution for commission action 15 07DEC06 28DEC06
Final Environmental Impact Statement

F01 Prepare the FEIS 100 29DEC06 18MAY07
F02 QC/QA and Review of FEIS 85 21MAY07 17SEP07
F02-1 Consultant QC of FEIS 10 21MAY07 01JUN07
F02-2 UDOT Review of FEIS 10 04JUN07 15JUN07
F02-3 Revisions to FEIS and review by UDOT (Complex) 30 18JUN07 30JUL07
F02-4 FHWA Review of FEIS 20 31JUL07 27AUG07
F03 Legal Sufficiency Review 35 31JUL07 17SEP07
F04 Distribute signed FEIS 5 18SEP07 24SEP07
F05 Publish Notice of Availability 15 18SEP07 08OCT07
F06 Public Review Period 25 09OCT07 12NOV07
Record of Decision

R01 Prepare Draft Record of Decision 10 13NOV07 26NOV07
R02 Submit FEIS & Draft ROD to UDOT 10 27NOV07 10DEC07
R03 Distribute ROD 5 11DEC07 17DEC07
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